Site Name: Operational Period:

U.S. EPA Region 6

Task Order 62 CES Environmental |Date: 10-14-2014 DAILY WORK ORDER
Branch: Federal gi}:ﬁ::"" Response mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site from heavy rainfall on Monday.

Continue development of profiles and disposal of sludge, liquids, and solids.
Continue procurement and preparations for sludge removal operation and site set up.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 /Gary Moore, USEPA / #HoAm Apéas LeRoy Cassidey, CB& Federal
Task Order: 062 Date: 10.14.2014  Time:1700 | Date: 10.14,2014  Time: 1700
PERSONNEL ON-SITE:  QtY [ Used Unused JEQUIPMENT ON-SITE: ary  [USED  Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman .1 ] 1 B Bobcat w/sweeper 0 0
Health and Safety Manager 1 1 Trash Pumps- | 2 ¥
Truck Driver Multiple Gas Monitor 1 1
Equipment Operator 0 0 | FracTank 1 N
Labarer 2 2 . 4,000 PSI Pressure Washer 1 1
| | 4Man 12 Bottle Breathing Air 1 1
PERSONNEL OFF-SITE Open Top Roll Off 1 ES
Subcontract Manager 2 2 Vacuum Truck Air Mover 1 E
Health and Safety Manager 1 1 Crew Van 0 0
Transport and Disposal Coord 1 1 . T -
Field Cost Accountant 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

Crew continued to move @é{er from the Middle Pond to the North Pond. Crew repaired hoses. Crew repaired .Non;t'
AST berm and South AST berm. Crew placed adsorbent boom around water leaking from floor drain adjacent to the
South AST.

Subcontract Manager continued to work with Waste Connection and Vacuum Truck Rental on contracts, finalized
fagreements with Carbonair for the vapor phase carbon adsorption unit, for the Vacuum Truck Air Mover.

Health and Safety Manager reviewed analytical data fdr the nexf four vacuum bbxes. Checkéd constituents against
{permeability charts. Checked on availability of Tychem BR suits. Engaged in long discussions on PPE with OSC and
Start. Updated SWSES management on discussions.

RM worked with Carbonair on delivery of the vapor phase carbon -adsorption unit. Worked with vendor on sup.plying
crane to spot unit. Foreman worked with Carbonair on associate hoses to connect the vacuum truck air mover to the
Iunit.

RM held delivery of Carbon unit until the final determination was made to go with the 10,000 Ib unit at 1600. Carbonair
rescheduled delivery after rescheduling the crane service for Thursday Morning.
Lonestar Ecology LLC visited site to examine tanks and equipment. They picked up samples for the North AST
2.3.4,5,6,7,8,9,10 South AST 2,5, and 8.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S){Input for next DWO):
Continue to pump water from the Middle Pond and the South Pond. Start moving water from the South Pond to the
Middle pond. Pick up supplies for connection of the Vacuum Truck Air Mover to the Vapor Carbon Unit.

Continue with waste profiling and subcontracting of services, ||II||I |I|I| |I|I| Il”l I”ll |I||| “||| |II| |II|
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